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CCR No. 98- O Oci ,37 Logged Date //_zg/? 9 Rev. - Request Type CCR

£
Priority Routine Urgent I:] Emergency [:] Affected Release Rel: 2 Change Class II

Title (description)
EDC SCSI Switch Cable Management Plan

Documents Affected Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or
Tech Reference

i1 / A

920-TDE-012 Rev: 00

RTM Change I:] Start New Baseline [X]

Problem

Requirements for fail over design caused the reconfiguration of the EDC DAAC and the production of a new type of cable
management plan.

Proposed Solution
The attached SCSI Switch Cable Management Plan reflects the as built at launch configuration for the EDC DAAC

Need by COB: 1/2]7/‘98

Impact Analysis:

Organizations Affected: BoC [ Contracts [} ECS Chief Eng [] Fos [ M&0
Procurement [] Qo Rel. Cev {] Rel. A [] Rel.c¢ [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys»\{er:
P
Cost. None.'l] small ] Medium [T] Large []
{Not exceeding $100,000) {$100,000 to $500,000) {Over $500,000)
Schedule: None [_] Other
Additional LOC Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Wells //W gd‘ ﬂf Z -JG 25
Signature
Office M&O Office Manager Tom Jaeger " /4'7»», L %\ /j //%\
Signature
Disposition Approved M Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments: /Q
CCB Chairperson  Terry Fisher //Z ?/? é’
Signature
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